

Appendix 3.5.TDI-NE

NECPL - Pre-Construction Conditions

PRE-CONSTRUCTION CONDITIONS: NECPL		
#	Condition	Agency *
1	Submit Final Blasting Plan	VT PSB, VT ANR
2	Submit Converter Station Decommissioning Plan	VT PSB
3	Submit Final Design Plans to depict any changes from permitted plans	VT PSB, VT ANR, Towns
4	Complete CPG permitting for GMP upgrades	VT PSB
5	Complete CPG permitting for VELCO upgrades	VT PSB
6	Submit Transmission Services Agreement(s)	VT PSB
7	Submit a Plan for avoiding GMP infrastructure	VT PSB
8	Coordinate culvert crossing design	VT ANR
9	Provide anchoring specifications for bridge crossing	VT ANR
10	Create plan to return objects to Lake prior to Grapnel Run	VT ANR
11	Provide restoration plan for eroded bank at Benson HDD site	VT ANR
12	Submit Final SPCC Plan	VT ANR
13	Submit Final Lake restoration and maintenance Plan	VT ANR
14	Flag previously identified Bat Trees	VT ANR
15	Provide Training on Bats to construction personnel	VT ANR
16	Redelineate RTE Plants along Sections of Route	VT ANR
17	Update Plant Surveys along Sections of Route	VT ANR
18	Collect False Pennyroyal seeds for future plantings if necessary	VT ANR
19	Complete a plan detailing commercial vessels in Lake during construction	VT ANR
20	Complete administrative stormwater requirements	VT ANR
21	Complete Cultural Resource Management Plan per Programatic Agreement	VT Historic, DOE
22	Complete Cultural Phase II work on Land	VT Historic, DOE
23	Complete Cultural Phase II work in Lake	VT Historic, DOE
24	Provide information on blasting near historic sites	VT Historic
25	Coordinate Fiber Design	VT AOT
26	Complete Inspection Agreement with AOT	VT AOT
27	Secure License Agreement with VT Railway	VT AOT
28	Submit bond or ILOC in the amount of \$1.5 million	VT AOT
29	Complete Maintenance and Protection of Traffic plan	VT AOT
30	Complete Traffic Control Plan	VT AOT
31	Provide a detailed work schedule	VT AOT
32	Assign a Public Relations Specialist	VT AOT
33	Provide certificates of insurance	VT AOT
34	Make a \$56,726 mitigation payment	US Army Corps
35	Complete the Navigational Risk Assessment	US Army Corps
36	Hire an Environmental Monitor for construction activities	US Army Corps
37	Complete Pre-construction notices and meetings	US Army Corps, VT ANR, VT AOT, Towns

- * VT ANR: Vermont Agency of Natural Resources
VT PSB: Vermont Public Service Board
VT AOT: Vermont Agency of Transportation
US DOE: United States Department of Energy
US Army Corps: US Army Corps of Engineers
Towns: Host Towns of Alburgh, Benson, Ludlow