
   

 

   
 

Appendix A – Bidder Response Form 

 

 



Section 83E II 

Request for Proposal 

Application Form 

Applicant Information 

Applicant: River Mill Storage, LLC 

Contact: Gus Hadidi, Managing Director of Rhynland Energy 

Address: 750 Lexington Avenue, 9" Floor, New York, NY 10022 

** For Existing Resources, please complete the following information request fully but note 
where questions do not apply because the system exists or is operating. 



Section A-1: Certification, Project, and Pricing Data 

The Certification, Project and Pricing Data (“CPPD”’) document is a Microsoft Excel workbook 
that is provided on the website at www.MACleanEnergy.com. 

See Attachment A. 



Section A-2: Executive Summary of the Proposal 

The bidder is required to provide an executive summary of the project proposal that includes a 
complete description of the proposed Energy Storage System bid, the proposed contract term and 
pricing schedule, interconnection plan, the overall project schedule, and other factors the bidder 
deems to be important. A table summarizing proposal(s) including details such as storage project 
location, interconnection location(s), capacity (MW), duration (hours), projected annual average 
CPECs or Environmental Attributes, energy storage technology to be deployed, commercial 
operation date, pricing ($/CPEC or environmental attribute), etc. is encouraged. Bidders 
submitting multiple Transmission Projects or Distribution Projects must provide an executive 
summary for each project. 

in your document dated River Mill recognizes the essential role that battery 
energy storage systems play in strengthening grid reliability, facilitating renewable energy 
integration, and advancing the transition toward a sustainable energy future. This proposal 
has been carefully developed to align with the objectives and requirements set forth in the 

land at 406 Middlesex Road, Tyngsborough, Massachusetts. The facility proposes utilizing 
Tesla Megapack 3 lithium-ion battery units, which are fully compliant with NFPA 855, UL 
9540, and UL 9540A safety standards. 



River Mill has been thoughtfully sited to avoid direct impacts on regulated resources. Comprehensive site reviews have been conducted in close cooperation with state and local agencies. These evaluations confirm that the project location is both appropriate and environmentally responsible. 



Proposal Summary Table 

Project Name River Mill Energy Storage Facility 
Location 406 Middlesex Road, Tyngsborough, MA 

Bidder 

Capacity (MW) 
Duration (hours) 4 hours 

Technology Tesla Megapack 3, lithium-ion 
Interconnection 

Queue Status 

Commercial Operation Date 
(COD) 

Zoning & Permitting 

Contract Term 

Pricing 



Section A-3: Operational Parameters and Operational Schedule Sed Energy Storage System Operations Project Summary —Please provide the following: 1. il. lil. iV. Vi. Vil. Vill. ix. Xi. X1i. Xlil. 

Identify if New or Existing Facility, or an upgrade to Existing Facility: 

New Facility 

Technology Type (e.g., mechanical, chemical, thermal): 

Chemical 

Technology Description (e.g., battery chemistry, thermal storage medium): Tesla Megapack 3 lithium-ion systems, UL 9540/9540A certified, NFPA 855 compliant. Integrated battery and thermal management S 

ystems with factory-installed safety systems, organized into groupings of 

Point of Interconnection Deliverability Restrictions (if any): 

Nameplate MW AC (at 100% project completion): 

Net Contract MW AC (at 100% project completion): 

Charge rate (MW): 

Discharge rate (MW): 

Storage Energy (MWh): 

Discharge Duration at Full-Rated Capacity (hours): 

Four hours 

Charging efficiency (%): 

Discharging efficiency (%): 

Round Trip Efficiency (%): 



xiv. Other Characteristics of your system, including, if applicable, but not limited 
to: Depth of Discharge (%), Full Duty Cycle, etc.: 

xv. Max/ Min cycles per year, season, and per day: 

a2 Describe the operation of the proposed Energy Storage System: (i.e. run hour limitations, 
ramp rates, spinning reserves, regulation up, regulation down). Please provide proposed 
operational management terms that memorialize the operational commitments of the facility. 

e Daily Operation: The system is configured for 4 hours continuous charge/discharge per 
day, or partial cycling as market conditions and Clean Peak Certificate windows 
dictate. 



Availability 

SOC Managemen 

Ramp Capability 

Market 

Participation 

CPEC Priority 
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3.3 Describe the location of the Energy Storage System, in terms of: i. The anticipated interconnection point 

11. The value of the relative proximity of the system to large loads and/or any clean energy 
generation facility, including any decreased risk of curtailment and/or deferred investment for 
the generation facility 

By charging during renewable or high-import surplus and discharging at peak hours, the 
BESS reduces local congestion, lowers curtailment risk for nearby clean resources, and can 
defer or right-size future transmission upgrades that would otherwise be required to move 



Energy Storage Charging Windows 

Clean Peak Season Wind-based Charging Hours Solar-based Charging Hours 

Spring 12:00 AM - 6:00 AM 8:00 AM - 4:00 PM 

Summer 12:00 AM - 6:00 AM 7:00 AM - 2:00 PM 

Fall 12:00 AM - 6:00 AM 9:00 AM - 3:00 PM 

Winter 12:00 AM - 6:00 AM 10:00 AM - 3:00 PM 111. How the location of the Energy Storage System may impact the operation of fossil-fuel based generators (e.g. reduced ramping, peaker displacement, etc.) 

iv. If the project location is in proximity to other Energy Storage Systems 

v. How the location was strategically located to maximize grid benefits and align with 
transmission and distribution planning priorities, such as deferring or eliminating the need for 
costly transmission and distribution upgrades 



3.4 Describe the proposed technology and equipment manufacturer by name and model 
(include inverter characteristics if applicable). 

Tesla Megapack 3 is a factory-assembled, utility-scale lithium-ion energy storage system 
manufactured by Tesla, Inc. The Megapack 3 is UL 9540 / UL 9540A certified and NFPA 
855 compliant, and each unit includes an integrated Battery Management System (BMS) 
and Thermal Management System (TMS) with factory-installed safety systems. 

3.0 Describe the viability and operational reliability of the proposed technology and track 
record of the manufacturer. Provide examples of similar applications of the same size and scope 
and evidence of meeting operational delivery plans in other energy storage projects. 





3.6 Please provide an Environmental Attribute delivery plan and a charge/discharge profile 
for the proposed project, including supporting documentation. This documentation may be either 
an hourly storage use schedule or planned charge and discharge schedule. In your plan please 
account for forecasted weather data and market assumptions over the life of the proposed 
contract. The energy production/delivery profile must provide the expected Generation to be 
delivered into the ISO-NE market settlement system by the Energy Storage System to allow the 
Evaluation Team to determine the reasonableness of your projections. Such information should 
be consistent with the charge/discharge profile provided above and also considering any and all 
constraints to physical delivery into ISO-NE. Describe the operation of the Energy Storage 
System, including whether the proposed Energy Storage System will be classified as a Binary 
Storage Facility or Continuous Storage Facility, the designation of the ISO-NE Markets that the 
Energy Storage System would participate in, and the plan to operate in multiple ISO-NE 
Markets. River Mill will deliver Environmental Attributes, including Clean Peak Energy Certificates (CPECs), in full compliance with the Massachusetts Clean Peak Energy Standard. The system is registered as a Qualified Energy Storage System within the NEPOOL GIS and will transfer CPECs monthly to the distribution companies’ accounts under the terms of 



Set Please describe how, as a Qualified Energy Storage System as defined in 225 CMR 21.00 
Clean Peak Energy Standard (CPS), the storage system will meet the CPS requirements to 
operate primarily to store and discharge renewable energy. Specifically, please describe any co- 
location or contractual pairing with an RPS qualified resource, describe/include plans for 
charging coincident with periods of typically high renewable energy production, or include an 
operational schedule in the Qualified Energy Storage System’s Interconnection Service 
Agreement demonstrating that the Qualified Energy Storage System serves to resolve load flow 
or power quality concerns otherwise associated with intermittent renewable energy resources. 

River Mill will be registered as a Qualified Energy Storage System under 225 CMR 21.00 
and will operate primarily to store and discharge renewable energy in alignment with the 
Clean Peak Energy Standard. The system will be eligible to generate CPECs based on the 
following characteristics: 



3.8 Please list and describe all anticipated revenue streams associated with the Energy 
Storage System, including, but not limited to, the designation of the ISO-NE Markets that the 
Energy Storage System would participate in, the plan to operate in multiple ISO-NE Markets, 
and revenue streams from other third-party contracts/arrangements. For existing facilities, 
describe existing operations, revenues, and participation in ISO-NE Markets and describe any 
planned changes in operation, participation in ISO-NE Markets, and revenue streams. 



3.9 Maintenance Outage Requirements —Specify partial and complete planned outage 
requirements in weeks or days for all generation facilities and associated facilities required for 
the delivery of energy from the generation facilities to the delivery point. Also, list the number of 
months required for the cycle to repeat (e.g., list time interval of minor and major overhauls, and 
the duration of overhauls). 

Tesla’s prescribed maintenance scope consists primarily of modular, unit-level tasks 
such as torque and calibration checks, visual inspections, 
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3.10 Operating Constraints —Specify all the expected operating constraints and operational 
restrictions for the project (e.g., limits on the number of hours a unit may be operated per year or 
unit of time or charge / discharge cycles per year). 

3.11 Degradation mitigation plan —If applicable to the proposal’s technology type, specify the 
anticipated degradation rate (absent any mitigation) and plan for mitigation of output degradation 
(e.g., augmentation schedules or over build plans). 



Section A-4: Environmental Attribute Delivery Plan 

4.1 For each Transmission Project and Distribution Project being bid, Please provide 
documentation and information demonstrating that the project will deliver into the Distribution 
Companies’ NEPOOL GIS accounts, GIS Certificates representing CPECs and any other 
Environmental Attributes, as applicable associated with the energy storage project. Please 
describe whether transfer of all GIS Certificates is authorized under the current ISO-NE GIS 

rules and protocols, or if a rule or protocol change is required. To the extent such change is 
required, please provide details regarding the proposal and the process for implementing the 
change. 

The Project will deliver Environmental Attributes associated with qualified Clean Peak 
energy discharges into the Distribution Companies’ NEPOOL GIS accounts via standard 
monthly certificate issuances and sub-account transfers. Once qualified under the 

Rhynland Energy Holdings 
Company Name: LLC 



Section A-5: =‘Financial and Legal 

For all project-specific questions in Section A-5, if bidding in multiple Transmission Projects or 
Distribution Projects, please answer each question for each Transmission Project or Distribution 
Project being bid.5.1 Except for existing Energy Storage Systems, which do not need to 
demonstrate that a long-term contract under Section 83E II is necessary to facilitate financing, 
please submit information and documentation that demonstrates that long term contracts 
resulting from this RFP Process would either permit the bidder to finance, or refinance, its 
proposal that would otherwise not be financeable or assist the bidder in obtaining financing of its 
proposal. 



Su2 Please provide a description of the business entity structure of the bidder’s organization 
from a financial and legal perspective, including all general and limited partners, officers, 
directors, managers, members and shareholders, involvement of any subsidiaries supporting the 
project, and the providers of equity and debt during project development. Provide an 
organization chart showing the relationship between the equity and debt participants and an 
explanation of the relationships. For jointly owned facilities, identify all owners and their 
respective interests, and document the Bidder’s right to submit a binding proposal. 

The Project is owned by SR1 Rhynland HoldCo I, LLC, which is a partnership between the 
developer (Rhynland Energy Holdings, LLC) and capital provider (Segue Sustainable 
Infrastructure, through the fund it manages - Segue Renewables I, LLC) for these projects. 
A detailed organization structure can be found in Attachment B. 

5.3 Please provide a description of the financing plan for the project, including construction 
and term financing. The financing plan should address the following: 

iv. |Whowill finance the project (or are being considered to finance the project) and the related 
financing mechanism or mechanisms that will be used (i.e. convertible debenture, equity 
or other) including repayment schedules and conversion features 

a The project’s existing financial structure and projected financial structure 



a Expected sources of debt and equity financing 

a Estimated construction and other costs to develop and operate the project 

a The projected capital structure 

a Describe any agreements, both pre and post commercial operation date, entered into with 
respect to equity ownership in the proposed project and any other financing arrangement. 



a In addition, the financing plan should address the status of the above activities as well as 
the financing of development and permitting costs. All bidders are required to provide 
this information. 

5.4 Please describe any financial commitments to enter into long-term contracts with 
businesses, nonprofit organizations, a municipality or group of municipalities, or other sources of 
long-term revenue. 

oP, Please describe the status of the commitments with any offtakers, including any executed 
agreements, provided that such agreements may be contingent on the project being selected for 
contracting under this RFP. 

i. Project name and location 

ll. Project type and size 

ili. | Date of construction and permanent financing 

iv. Form of debt and equity financing 



v. Current status of the project 

See Attachment C for overview of relevant experience from Segue and Rhynland Energy. 

5.7. Please provide evidence that the bidder has the financial resources and financial strength 
to complete and operate the project as planned, including contingencies for project delays or cost Overruns. 

5.8 Please provide details of any financial difficulties by the bidder or any of its past or 
present affiliates which impaired the viability and/or financing of the development and 
construction of projects of similar type, size, and complexity of the proposed eligible project or 
other large scale renewable energy project, including any past terminated projects and claims of 
financial difficulties. Bidders must demonstrate how the proposed eligible project materially 
differs from any past projects and demonstrate fully the financial viability of the project as bid. 

Not applicable to Bidder or affiliates of Bidder. 

5.9 Describe the assumptions applied by Bidder regarding forecast changes in project costs 
during the contract term, interest rates over the development period, key input commodity prices, 
and the methodology used to establish the project contingency amount. Additionally, describe 
the assumptions made regarding forecasted revenue from other sources (including but not limited 
to energy arbitrage, capacity and ancillary services markets, or other contractual arrangements) 
as well as the measure of discount applied to the value of these other revenue streams. Bidder 
must explain why these assumptions are reasonable and describe and quantify how the project as 
proposed is designed to absorb sufficient risk to ensure the project can be successfully financed 
at the proposed price. 



5.10 Provide complete copies of the most recent audited financial statement and annual report 
for each bidder for each of the past three years; including affiliates of the bidder (if audited 
statements are not available, reviewed or compiled statements are to be provided). Also, provide 
the credit ratings from Standard & Poor’s and Moody’s (the senior unsecured long term debt 
rating or if not available, the corporate rating) of the bidder and any affiliates and partners. 

See Attachment D. 

5.11 Please also include a list of the board of directors, officers and trustees for the past three 
years and any persons who the bidder knows will become officers, board members or trustees. 

See Attachment B. 

5.12 The bidder should demonstrate its ability (and/or the ability of its credit support provider) 
to provide the required security, including its plan for doing so. 



5.13. Provide a description of any current or recent credit issues/ credit rating downgrade 
events regarding the bidder or affiliate entities raised by rating agencies, banks, or accounting 
firms. 

Not applicable to Bidder or affiliates of Bidder. 

5.14 Describe the role of the Federal Investment Tax Credit (ITC), and any other incentives or 

awards, on the financing of the project. In your response, please describe (a) your plan to qualify 
for the ITC and the level of the ITC for which you plan to qualify, (b) the facilities, investment in 
which, the ITC is expected to apply, (c) your plan to utilize the tax credits and the relationship to 
your financing plan, and (d) how qualification for the ITC is reflected in your proposed pricing. 
Please also describe qualification plans, applicability and utilization of any other Federal 
incentives or awards. 

Bidders must clearly state their assumptions regarding the availability of federal or state tax 
credits, subsidies, or grants or other incentives, including but not limited to those available under 
the Inflation Reduction Act of 2022, the Infrastructure Investment and Jobs Act of 2022 and the 
One Big Beautiful Bill Act (the “OBBBA”). 

Bidders should describe any plans to meet federal domestic content and labor requirements in 
order to maximize federal tax credits available to the project under the Inflation Reduction Act 
(IRA) and the OBBBA Bidders should also describe plans to pursue state funding available to 
energy storage projects. As part of the provisions of the OBBBA, the Bidder must describe the credibility and status of compliance with “foreign entities of concern” (FEOC) and provide compliance documentation (e.g. preparation of non-FEOC reports, certifications, or existing safe harbor provisions). In addition to describing how bidder will qualify and demonstrate initial compliance with FEOC, bidder must also provide a description of bidder’s plan to remain compliant throughout the life of the project, including but not limited to retaining effective control of the project throughout its lifecycle, to avoid any recapture of ITC. 



5.15 Bidders must disclose any litigation or disputes in the last three year period related to 
projects developed, owned or managed by Bidder or any of its affiliates in the United States, or 
related to any energy product sale agreement. 

Not applicable to Bidder or affiliates of Bidder. 

5.16 What is the expected operating life of the proposed project? What is the depreciation 
period for all substantial physical aspects of the bid, including generation facilities, delivery 
facilities to move power to the grid, and mandatory and voluntary transmission system upgrades? 

5.17. Has the bidder already obtained financing, or a commitment of financing, for the project? 
If financing has not been obtained, explain how obtaining a long-term agreement as proposed 
will help you in obtaining financing for the proposed project, in obtaining more favorable terms 
for the financing of the proposed project, or in supporting the future capital investment. 

5.18 State whether the bidder or its affiliates have executed agreements with respect to energy, 

CPECs and/or capacity for the proposed project (including any agreements that have been 
terminated) and provide information regarding the associated term and quantities, and whether 
bidder has been alleged to have defaulted under or breached any such agreement. State whether 
the bidder or its affiliates have submitted proposals to other buyers, the status of consideration of 
such proposals, and the impact of such proposal(s), if they result in an executed contract or 
contracts, on the proposal(s) submitted in response to this RFP. 



5.19 List all of the Bidder’s affiliated entities and joint ventures transacting business in the energy sector. 

5.20 Has Bidder, or any affiliate of Bidder, in the last five years, (a) consented to the 

appointment of, or been taken in possession by, a receiver, trustee, custodian or liquidator of a 
substantial part of its assets, (b) filed a bankruptcy petition in any bankruptcy court proceeding, 
(c) answered, consented or sought relief under any bankruptcy or similar law or failed to obtain a 
dismissal of an involuntary petition, (d) admitted in writing of its inability to pay its debts when 
due, (e) made a general assignment for the benefit of creditors, (f) been the subject of an 
involuntary proceeding seeking to adjudicate that Party bankrupt or insolvent, (g) sought 
reorganization, arrangement, adjustment, or composition of it or its debt under any law relating 
to bankruptcy, insolvency or reorganization or relief of debtors? 

No 

5.21 Briefly describe any known conflicts of interest between Bidder or an affiliate of Bidder 
and any Distribution Company, or any affiliates of the foregoing. 

None 

5.22 Describe any litigation, disputes, claims, complaints or notices of violation or potential 
violation involving the project or other energy storage projects involving the Bidder or an 
affiliate of the Bidder. 

None 

5.23 Describe any failures by the bidder and/or its affiliates to achieve commercial operation 
dates under other long-term contracts. Bidders should also provide a credible description of how 
the current proposed project will avoid similar project delays or development issues. 

None 

5.24 Describe any litigation, disputes, claims or complaints involving the Bidder or an affiliate 
of Bidder, against any Distribution Company or any affiliate of any Distribution Company. 

None 

5.25. Describe any litigation, disputes, claims or complaints, or events of default or other 
failure to satisfy contract obligations, or failure to deliver products, involving Bidder or an 
affiliate of Bidder, and relating to the purchase or sale of energy, capacity or environmental 
attributes or products. 

None 



5.26 Confirm that neither Bidder nor any directors, employees or agents of Bidder, nor any 
affiliate of Bidder are currently under investigation by any governmental agency, and that none 
of the above have in the last four years been convicted or found liable for any act prohibited by 
State or Federal law in any jurisdiction involving conspiracy, collusion or other impropriety with 
respect to bidding on any contract, or have been the subject of any debarment action (detail any 
exceptions). 

Confirmed 

5.27 Identify all regulatory and other approvals needed by Bidder to execute a binding sale 
agreement. 

None required 

5.28 Describe how the project will conform to FERC’s applicable regulatory requirements, 
including, but not limited to, FERC requirements relating to allocation of transmission capacity 
and open access, the justness and reasonableness of rates, the potential for undue preference or 
discrimination, and affiliate dealings, if any. Describe how your proposed approach is consistent 
with FERC precedent and ratemaking principles. 

River Mill will conform fully to all Federal Energy Regulatory Commission (FERC) 
requirements applicable to energy storage resources interconnected within the ISO-NE 
control area. As a merchant storage facility interconnected at the transmission level, the 

roject will not seek cost-of-service rate recovery but will participate in ISO-NE’s 



Corporate or other joint arrangements, joint ventures, joint operations whether control 
exists or not; 

Minority ownership (50% or less investee); 

Joint development agreements; 

Project agreements; 

Operating segments that are consolidated as part of the financial reporting process; 

Related parties with common ownership; 

Credit, debenture, and financing arrangements, whether a convertible equity feature is 
present or not; 

Wholly owned subsidiaries; and 

Commercial (including real property) relationships with any Distribution Company No direct or indirect affiliations between Bidder or its affiliates. 



Section A-6: Interconnection, Deliverability, and Reliability 

Please answer the following questions in Section A-6 for each Transmission Project and 
Distribution Project being bid: 

6.1 Please provide documentation to show evidence of the interconnection request or 
application to ISO-NE or the applicable Distribution Company. For Transmission Projects, 
provide evidence of a commitment to interconnect to the ISO-NE PTF at a level equivalent to the 
Capacity Capability Interconnection Standard, or alternatively at the Network Resource 
Interconnection Standard under a Surplus Interconnection Service arrangement where the 
Original Interconnection Customer receives Capacity Network Resource Interconnection 
Service. For Distribution Projects, provide documentation describing the steps the project will 
take to screen for and, if applicable, establish equivalent Capacity Network Resource Capability 
eCNRC) Please describe the status of any planned interconnection to the grid. 

6.2 Provide studies that describe the Project’s electrical system performance, its impact to the 
reliability of the New England Transmission system, how the project would satisfy ISO-NE’s 
1.3.9 requirements, and how the project,for Transmission Projects, will interconnect at an 
equivalent to the Capacity Capability Interconnection Standard or, for Distribution Projects, 
establish eCNRC. will interconnect at an equivalent to the Capacity Capability Interconnection 
Standard. Projects that do not have 1.3.9 approval from ISO-NE must include technical reports or 
system impact studies that approximate the ISO-NE interconnection process, including but not 
limited to clear documentation of study technical and cost assumptions, reasoning, and 
justification of such assumptions. All projects must also provide analysis that approximates the 
ISO-NE CCIS interconnection analysis as defined in the applicable ISO-NE Planning 
Procedure(s). Please also provide the status and expected completion date of any additional 
interconnection studies already underway with ISO-NE and/or the transmission owner. All 
studies must follow the current ISO-NE interconnection procedures and detail any assumptions 
regarding resources ahead of the Project in the ISO-NE interconnection process as defined in the 
ISO-NE tariff and/or Planning Procedure(s). All network upgrades identified in these studies 
must be clearly documented and included in the bid price. Provide a copy of an interconnection 
agreement, if any, executed by the bidder with respect to the proposed project. If an 



interconnection agreement has not been executed, please provide the steps that need to be completed before an interconnection agreement can be executed and the associated timeline. 

The Transitional Cluster Study has been completed and identifies the interconnection 
facilities and Network Upgrades required for the Project. River Mill will complete the 

explain: 

li. Copy of completed CCIS-equivalent study attached: Jif none, please explain: 

ii. Copy of Interconnection Agreement attached: LJ If none, please explain: 

See Attachment F for the draft Interconnection Agreement 

iv. Additionally, any other studies undertaken by ISO-NE, the Distribution Company(s), or 
the bidder must be provided 

None. 

6.3 If multiple Transmission Project interconnection requests or Distribution Project 
interconnection applications have been made, , please specify all such active requests which have 
not been superseded by subsequent requests and information regarding the status of each. 
Provide copies of any requests made and studies completed. 

Not Applicable. 



6.4 Please provide cost estimates for any necessary network upgrades identified in the studies 
identified in 6.2, , or otherwise known to the bidder, and any payments that have been made 

towards those upgrades 6.5 Provide the electrical models for both Transmission and Distribution Projects for transmission level power flow analysis of all energy resources supporting the proposed project in accordance with the filing requirements of the ISO-NE Tariff Schedule 22 and 23. Distribution Projects should indicate the substation bus (not feeder) at which injected power is expected. NOTE: Short-circuit, stability, and PSCAD models are not required. Power flow modeling data attached: Bir none, please explain: 

6.6 Provide a copy of an electrical one-line diagram showing the interconnection facilities, 
the relevant facilities of the transmission and/or distribution provider, and any required network 
upgrades identified in the studies required in section 6.8 of this document 

i. Electrical one-line diagram attached: If none, please explain: 
See Attachment H. 

6.7 Specify and describe the current or new interconnection facilities (lines, transformers, 
switching equipment, system protection and controls, etc.) that bidder owns or is intending to 
construct or have constructed in order to deliver the proposed energy. 



See general layout in Attachment I. 

6.8 Please detail with supporting information and studies (as available) that the 
production/delivery profile contemplated in your proposal reflects constraints or curtailments, if 
any, after the upgrades that are expected to take place for a Transmission project, pursuant to 
interconnection at an equivalent to the CCIS. For a Distribution Project, detail any transmission 
or distribution upgrades expected to take place to establish eCNRC, to the extent presently 
known. If you are planning to make voluntary upgrades beyond those associated with the CCIS- 
equivalent standard or the eCNRC, please describe the transmission and/or distribution network 
upgrades necessary, their estimated cost (for which the bidder would have cost responsibility, 
and the impact on the proposed generation schedule by reducing remaining constraints or 
curtailments. 



Section A-7: Siting, Permitting and Community Support 

Please answer the following questions in Section A-7 for each Transmission Project and 
Distribution Project being bid: 

7.1 This section addresses permitting and other regulatory issues associated with project 
siting, development and operations for all phases of the project (including generation, delivery, 
storage, interconnection, etc.), and in all jurisdictions (state, local, federal). Provide a site plan 
(or plans) including a map (or maps) that clearly identifies the location of the proposed project 
site, energy storage project locations, the assumed right-of-way width, the total acreage for the 
Energy Storage System, the anticipated interconnection point (or, if applicable, multiple 
interconnection points ), the related transmission and interconnection facilities, deployment 
facilities, and the relationship of the site to other local infrastructure, including transmission and 
distribution facilities, roadways, federal and state waters, and waterways. In addition to 
providing the required map(s), provide a site layout plan which illustrates the location of all 
major equipment and facilities described above 

See Attachment I. 

Te Identify any real property rights (e.g., fee-owned parcels, rights-of-way, development 
rights or easements or leases, or options to purchase or lease) that provide the right to use the 
energy storage site any rights of way needed for interconnection. 

i. Does the project have a right to use the Eligible Facility site for the entire proposed term 
of the LTC (e.g., by virtue of ownership or land development rights obtained from the 

owner)? Yes oe If not, please explain. 

i. Ifso, please detail the Bidder’s rights to control the Energy Storage System site and 
interconnection locations. 

iv. Identify any joint use of existing or proposed real property rights 



v. Provide a copy of each of the leases, agreements, including option agreements, 
easements, rights of way and related documents granting the right to use the energy 
storage system site and transmission and interconnection locations (and applicable letters 
of intent if formal agreements have not been executed) 

See Attachment J. 

To Provide evidence that the Energy Storage System site and interconnection locations are 
properly zoned or permitted. If the Energy Storage System site and interconnection locations are 
not currently zoned or permitted properly, identify present and required zoning and/or land use 
designations and permits and provide a permitting plan and timeline to secure the necessary 
approvals. 

Permitting plan and timeline - Enter appropriate explanation in this space or reference 

te Provide a description of the area surrounding the Energy Storage System site and 
interconnection locations, including a description of the local zoning, flood plain and aquifer 
information, existing land or waterway use, and setting. 

corridor that blends commercial and industrial activity with limited residential. 406 
Middlesex Road lies along a key commercial stretch of the Route 3 corridor. This zoning 



7.6 If the bidder does not have interconnection facilities site control describe the status of the 

plan to obtain that control. 

Not applicable; Bidder has site control. 7.7 Provide a list of all the permits, licenses, and environmental assessments and/or environmental impact statements required to construct and operate the project and progress towards each of them to date. Along with this list, identify the governmental agencies and municipalities that are responsible for issuing approval of all the permits, licenses, and environmental assessments and/or environmental impact statements. If a bidder has secured any permit or has applied for a permit, please indicate this in the response. 

7.8 Provide the anticipated timeline for seeking and receiving the required permits, licenses, 
and environmental assessments and/or environmental impact statements. Include a project 
approval assessment which describes, in narrative form, each segment of the process, the 
required permit or approval, the status of the request or application and the basis for projection of 
success by the milestone date. All requirements should be included in the project schedule in 
Section 10. 



139 Provide information (a) demonstrating past and current productive relationships with host 
communities, federally recognized and state acknowledged tribes, Environmental Justice 
communities and other stakeholders; and (b) demonstrating your track record of avoiding, 
minimizing, and mitigating environmental, tribal, and environmental justice impacts from energy 
storage projects similar to the proposed project. 

7.10 Provide documentation identifying the level of public support for the project including 
letters from public officials, newspaper articles, etc. Include information on specific host 
community and localized support and/or opposition to the project of which the bidder is aware. 
Provide copies of any agreements with communities and other constituencies impacted by the 
project. Provide a stakeholder map and a plan for community engagement activities and targeted 
stakeholder outreach. 



Stakeholder Mapping 

Stakeholder Group Interest/Role 



Section A-8: Safety Plan 

Please answer the following questions in Section A-8 for each Transmission Project and 
Distribution Project being bid: 8.1 Please attach as detailed a safety plan as possible, given the stage of the project, which demonstrates compliance or intent to comply with all relevant federal, state, and local laws, codes, and standards. Safety plans must at a minimum comprise the following elements: 

i. Energy Storage System project drawings: Provide final, draft, or preliminary project drawings, 
including as much detail as known at the time of bid submission. 

See Attachment I. 

ii. Fire protection datasheets: Provide final, draft, or proposed technology fire protection system 
datasheets for the project. 

The Bidder commits to procuring and installing Tesla Megapack 3 equipment only in 
accordance with the final OEM listing, installation instructions, applicable UL 9540 and iii. UL equipment listings and certifications: List plans to comply with the applicable UL equipment listings and certifications. Optionally, bidders may provide supplemental commentary related to UL equipment listings and certifications that they believe may be relevant or useful to the Evaluation Team for the purpose of evaluating the bid. 



i. UL 9540 — Energy Storage Systems and Equipment. ii. UL 1973 — Batteries for Use in Stationary Applications. iii. UL 1741 and IEEE 1547 — Power Conversion and Interconnection Equipment. iv. UL 9540A — Thermal-Runaway Fire-Propagation Test Data. 

iv. Hazard mitigation analysis: Provide a final, draft, or plans to develop a project site-specific 
Hazard Mitigation Analysis (HMA), addressing thermal runaway, mechanical failures, and other 
potential equipment failures. 

v. Emergency response plan: Provide a final, draft, or plans to develop a project site-specific 
Emergency Response Plan (ERP). 

See Attachment M for the site-specific draft emergency response and safety training plan. 

See Attachment M for the site-specific emergency response and safety training plan. 



vil. Explosion control: Provide final, draft, or plans to develop project-specific explosion control 
designs, including plans to comply with the applicable UL test results standards and plans to 
comply with applicable NFPA requirements. 

8.2 Please include a discussion on incident preparedness and address all steps the project has 
taken to avoid potential safety issues, mitigate safety issues when they occur, and protect 
property, personnel, and the surrounding community. 

8.3 Please describe plans and measures to operate the facility safely, including but not limited 
to monitoring and maintenance procedures, mitigation features and potential failure modes. 



8.5 Please discuss intentions to continuously improve the safety practices while operating the 
facility, such as plans for regular safety audits and feedback mechanisms. 

River Mill will maintain a continuous improvement approach to safety that is practical and 
verifiable. The project will undergo annual third-party audits and quarterly internal 
reviews, with findings tracked and corrected promptly. Communication protocols between 

8.7 Please describe bidder’s experience employing safety plans for similar projects currently 
under construction or in operation, including bidder’s approach to risk assessment, design 
standards, and coordination with local authorities and emergency responders. Please describe 
how bidder’s safety protocols have evolved over time. 



8.8 Have any of bidder’s prior projects experienced fire incidents, thermal events, or related 
safety concerns? If so, please summarize the circumstances, response actions taken, and lessons 
learned for each relevant facility and location. 

No 8.9 The project is encouraged to include testimonials and statements of support from local governments and first responder organizations to demonstrate robust stakeholder communication and participation in the project’s safety plan. 

See Attachment M for the draft ERP. 



Section A-9: Engineering and Technology; Commercial Access to 
Equipment 

This section includes questions pertinent to the engineering design and project technology. This 
section must be completed for all aspects of a project including but not limited to the Energy 
Storage System and associated operational plan and interconnection facilities. Bidders should 
provide information about the specific technology or equipment including the track record of the 
technology and equipment and other information as necessary to demonstrate that the technology 
is viable. 

9.1 Provide a reasonable but preliminary engineering plan which includes the following 
information: 

i. Type of energy storage technology (e.g., mechanical, chemical, thermal) and the specific 
details of the energy storage technology and how it works 

li. | Major equipment to be used including the components of the energy storage technology 
itself and surrounding system (e.g., inverter, enclosures, HVAC, meters, electrical and 
communication equipment, fire suppression). 

iii. | Manufacturer of each of the equipment components listed above as well as the location of 
where each component will be manufactured. 

iv. Status of acquisition of the equipment components, including whether orders are in place 
and/ or production slots secured 

v. | Whether the bidder has a contract for the equipment. If not, describe the bidder’s plan for 
securing equipment and the status of any pertinent commercial arrangements 

vi. | Equipment vendors selected/considered 

vii. Track record of equipment operations, including safety record 

vill. Include all UL certifications and other relevant industry codes and standards for key 
equipment including but not limited to storage modules, power conversion system, and/or 
integrated product certifications 

ix. Description of equipment warranties and guarantees, including terms and expiration 

x. | Ifthe equipment manufacturer has not yet been selected, identify in the equipment 
procurement strategy the factors under consideration for selecting the preferred 
equipment 



i. Type of energy storage Chemical energy storage using lithium-ion (LFP) in Tesla Megapack 3 
technology 

11. Major equipment to be 
used 

iii. Manufacturer of each 

component 

iv. Status of acquisition 

v. Contract for equipment 
vi. Equipment vendors 
selected/considered 

vil. Track record of 

equipment operations 

viii. Certifications and 

standards 

ix. Warranties and 

guarantees 

x. Procurement strategy (if 
not yet selected) 

22 If the bidder has not yet selected the major equipment for a project, please provide a list 
of the key equipment suppliers under consideration. 

River Mill has advanced its equipment selection process and has identified Tesla Megapack 
3 as the preferred solution for the DC-side Energy Storage System. Tesla has a proven 
track record with utility-scale projects in ISO-NE, CAISO, and ERCOT, and OEM 



- Please identify the same or similar equipment by the same manufacturer that are presently in commercial operation including the number installed, installed capacity and estimated generation for the past three years. 

technology has proven reliability and scalability. 

9.4 For less mature technologies or equipment, provide evidence (including identifying 
specific applications) that the technology or equipment to be employed for energy production is 
ready for transfer to the design and construction phases. Also, address how the status of the 
technology or equipment is being considered in the financial and permitting plans for the project. 
Provide the status of testing/ qualification for any equipment in development. 

Not applicable. 

95 Please indicate if the bidder has a full and complete list of equipment needed for all 
physical aspects of the bid, including the Energy Storage System and all equipment required for 
the System to fulfill its operational plan, and mandatory and voluntary transmission or 
distribution system upgrades. Include OEM-supplied data sheets for all equipment. If bidder does 
not have a full and complete list of equipment, identify the areas of uncertainty and when the full 
and complete list of equipment will be identified. 

9.6 Please indicate if the bidder has secured its equipment for all physical aspects of the bid, 
including the Energy Storage System and all equipment required for the System to fulfill its 



operational plan, and mandatory and voluntary transmission or distribution system upgrades. If not, identify the long-lead equipment and describe the timing for securing this equipment. 

9.7 Does bidder intend to propose any technology (1) that it, its affiliates or parent companies 
have used in a prior project, (2) that has been involved in a fire or thermal event anywhere in the 
world and (3) that necessitated a root cause analysis? If yes, please submit the root cause analysis 
and related documentation as part of the bid package. If no, please state that this question is not 
applicable. 



Section A-10: Project Schedule 

A bidder must demonstrate that its proposal can be developed, permitted, financed, and 
constructed and be technically viable within a commercially reasonable timeframe. The bidder is 
required to provide sufficient information and documentation that shows that the bidder’s 
resources, process and schedule are adequate for the acquisition of all rights, permits and 
approvals for all aspects of the project and for the financing of the project consistent with the 
proposed project milestone dates. 

Bidders are required to provide a complete critical path schedule for the project from the notice 
of selection of the project for contract consideration to the start of commercial operations. For 
each project element, list the start and end date. The proposal must include a schedule with 
reasonable detail that demonstrates that the bidder has provided sufficient time for the 
application for, and receipt of, necessary permits, approvals, other commitments, project 
financing, completion of design work, and equipment procurement and construction in order to 
credibly complete the project reasonably consistent with the proposed Commercial Operation 
Date, meaning that the project is more likely than not to come online by the date that is projected 
within the proposal. If a bidder is developing the project in phases, it should include a schedule 
for each phase. For Transmission Projects, the bidder should include critical milestones in its 
markup to the Form LTC that are consistent with its proposal and are reasonably achievable. 

Please answer the following questions in Section A-10 for each Transmission Project and 
Distribution Project being bid: 10.1. Identify the elements on the critical path. The schedule should include, at a minimum, preliminary engineering, financing, acquisition of real property rights, Federal, state and/or local permits, licenses, environmental assessments and/or environmental impact statements (including anticipated permit submittal and approval dates), completion of interconnection studies and approvals, procurement, facility contracts, start of construction, construction schedule, and any other requirements that could influence the project schedule and the commercial operation date. 



Project Schedule 

Waits Completion 
Preliminary Engineering 
& Design 
Site Plan Review 

(Planning Board) 
Conservation Commission 

Approval 
Building Permit 
ISO-NE Cluster Study / 
Interconnection 

Financing Close 
(Debt/Tax Equity) 
Equipment Procurement 
(Tesla Megapack 3) 
EPC Contracting & 
Mobilization 

Onsite Construction 

Commissioning & Testing 

Commercial Operation 
Date 

Guaranteed COD 

10.2. Describe and demonstrate that the project is more likely than not to come online by the 
commercial operation date that is projected within the proposal, as evidenced by documents filed 
by the bidder showing the following: 

i. Commencement of permitting processes; 

i. A plan for completing all permitting processes; 

iii. Environmental assessment; 

iv. Viable financing plans along with detailed information requested in Section 2.2.2.4; 

v. Viable installation and electrical interconnection plans; 

vi. Material progress towards the acquisition of all real property rights; and 

vil. | Evidence of material vendor activity. 



River Mill is well-positioned to achieve commercial operation by the proposed COD, with 
substantial progress completed across permitting, interconnection and engineering. The 



vii. Evidence of material vendor activity: 

10.3. Detail the status of all critical path items, such as receipt of all necessary siting, 
environmental, and ISO-NE approvals or interconnecting Distribution Company approvals River Mill Critical Path Timeline 

Completion 

Site Control 

Environmental Due 

Diligence 
Conservation 

Commission Permit 

Equity Financing 
Vendor Engagement 

ISO-NE 

Interconnection 

Building Permit 
Project Financing 



Section A-11: Construction and Logistics 

This section of the proposal addresses necessary arrangements and processes for assembly, and 
deployment of major project components, including the Energy Storage System and all 
equipment required for the system to fulfill its operational plan, and other major components 
associated with delivery facilities. 

Please provide a construction plan that captures the following objectives. If the project is being 
developed in phases, please break out the construction plan for each phase. Please answer the 
following questions in Section A-11 for each Transmission Project and Distribution Project 
being bid: 

11.1 Please list the major tasks or steps associated with deployment of the proposed project 
and any necessary specialized equipment. 

River Mill will be deployed using a proven utility-scale battery installation approach, 
executed in sequential phases to ensure efficiency and quality control. Initial site 

reparation and civil works will include clearing, grading, drainage installation, access 



11.2 Please describe the proposed approach for staging and deployment of major project 
components to the project site. 

River Mill will use a modular, phased staging and deployment strategy designed to 
minimize on-site congestion, optimize labor efficiency, and reduce construction risk. 11.3 List the party (e.g. the bidder, or equipment/service providers under contract to the bidder) responsible for each deployment activity and describe the role of each party. Describe the status of bidder’s contractual agreements with third-party equipment/service providers. 



Tesla has been identified as the supplier of the Megapack 3 systems. Tesla’s scope will 
include design, manufacturing, factory testing, delivery, and installation support for the 
energy storage units, including integrated inverters, and BMS systems. Discussions are 



Section A-12: Operations and Maintenance 

Projects that can demonstrate that the operation and maintenance (“O&M”) plan, level of 
funding, and mechanism for funding will ensure reliable operations of all aspects of the project 
during the term of the contract are preferred. 

Please answer the following questions in Section A-12 for each Transmission Project and 
Distribution Project being bid: 

12.1 Provide an O&M plan for the project that demonstrates the long-term operational 
viability of the proposed project. The plan should include the location of the O&M base, a 
discussion of the staffing levels proposed for the project, the expected role of the project sponsor 
or equipment manufacturer/outside contractor, scheduling of major maintenance activity, and the 
plan for testing equipment. 

O&M for River Mill will be managed under a long-term service agreement between the 

project entity and Tesla, supplemented by on-site staff services provided by Rhynland 

and/or additional contracted support where needed. Tesla will provide 24/7 remote 



12.2 Describe in detail the proposed O&M funding mechanism and funding levels to support 
planned and unplanned O&M requirements. 

12.3. Describe the terms (or expected terms) of the warranties and/or guarantees on major 
equipment that the bidder is utilizing or proposing to utilize. 

12.4 Describe the status of the project sponsor in securing any O&M agreements or contracts. 
Include a discussion of the sponsor’s plan for securing a medium-term or long-term O&M 
contract, including the expected provider of O&M services. 



The Sponsor’s plan is to secure a long-term O&M agreement aligned with ISO-NE 
operational requirements. 

12.5 Provide examples of the bidder’s experience with O&M services for other similar 
projects. 



Section A-13: Project Management and Experience 

Bidders are required to demonstrate project experience and management capability to 
successfully develop and operate all aspects of the project proposed. The Evaluation Team is 
particularly interested in project teams that have demonstrated success in projects of similar type, 
size and technology and can demonstrate an ability to work together effectively to bring the 
project to commercial operation in a timely fashion. 

For all project-specific questions in Section A-13, if bidding in multiple Transmission Projects or 
Distribution Projects, please answer each question for each Transmission Project or Distribution 
Project being bid. 

13.1 Provide an organizational chart for the project that lists the project participants and 
identifies the corporate structure, including general and limited partners. 

13.2 Provide statements that list the specific experience of the bidder and each of the project 
participants (including, when applicable, the bidder, partners, and proposed contractors), in 
developing, financing, owning, and operating generating and delivery facilities, other projects of 
similar type, size and technology, and any evidence that the project participants have worked 
jointly on other projects. 

Through the SR1 Rhynland Holdco partnership, the team has independently and jointly 
delivered multiple utility-scale renewable and storage projects, further strengthening its 



infrastructure —demonstrates not only River Mill’s ability to execute at scale but also the 
continuity of management and proven capability of the SR1 Rhynland Holdco partnership 

13.3. Provide a management chart that lists the key personnel dedicated to this project and 
provide resumes of the key personnel. Key personnel of the bidder’s development team having 
substantial project management responsibilities must have: 

i. | Successfully developed and/or operated one or more projects of similar size or 
complexity or requiring similar skill sets; and ii. Experience in financing power generation projects (or have the financial means to finance the project on the bidder’s balance sheet). 

13.4 Provide a listing of all projects the project sponsor has successfully developed or that are 
currently under construction. Provide the following information as part of the response: 

i. Name of the project 

ii. Location of the project 

ili. Project type, size and technology 

iv. Commercial operation date 

v. Availability factor of the project for the past three years 

vi. Safety record 

vil. References, including the names and current addresses and telephone numbers of 
individuals to contact for each reference. 

See Attachment C. References can be provided upon request for specific projects due to the 

13.5 If the bidder’s previous project experience is primarily or entirely outside of Massachusetts 
and/or the Northeast, describe how the skills and perspectives of this non-local experience will 
be beneficial to successfully developing the bid(s) under this RFP. 



Not applicable 

13.6 With regard to the bidder’s project team, identify and describe the entity responsible for 
the following, as applicable: 

i. Construction Period Lender 

li. | Operating Period Lender and/or Tax Equity Provider 

ili. Financial Advisor 

iv. Environmental Consultant 

v. Facility Operator and Manager 

vi. Owner’s Engineer 

vil. Transmission/Delivery Consultant 

villi. |Legal Counsel 13.7. Describe the experience and expertise of the bidder and project team needed to successfully develop, finance, construct, and operate and maintain its proposed eligible project on schedule and according to the bidder’s commitments to a competitive procurement process. Describe the bidder’s continuity of corporate management through successful project development. 



Rhynland Energy brings the experience, expertise, and continuity necessary to successfully 
deliver River Mill on schedule and consistent with all procurement commitments. The 
company’s partners have collectively built, acquired, owned, and operated more than 10 

13.10 Ifthe bidder or any of its past or present affiliates has either (1) been involved with a 

complex development project that failed, was withdrawn, or otherwise did not proceed, or (2) 
defaulted under, or agreed to terminate a contract for a complex development project, then the 
bidder should provide relevant details. 

Not applicable to Bidder or affiliates of Bidder. 



Section A-14: Economic Development and Employment Benefits, 
Transitioning Fossil Fuel Communities, Benefits to Low Income 
Ratepayers and Environmental Justice Communities, and Other 
Benefits 

For all project-specific questions in Section A-14, if bidding in multiple Transmission Projects or 
Distribution Projects, please answer each question for each Transmission Project or Distribution 
Project being bid: 

14.1. Please provide an estimate of the number of jobs to be created directly during project 
development and construction, and during operations, and a general description of the types of 
jobs created, duration of employment, estimated annual compensation, the employer(s) for such 
jobs, and the location. Employment impacts should be broken out by state and the region as a 
whole and highlight any impacts in economically distressed areas, including former fossil fuel 
communities. Please treat the development, construction, and operation and maintenance periods 
separately in your response. All information provided must be measurable. 

River Mill will create meaningful employment across Massachusetts and in the 
Tyngsborough region during development, construction, and operations. In the 
development phase , the project will support 10—20 professional jobs such as 14.2 Please describe employment opportunities for members of federally recognized and state acknowledged tribes in the Commonwealth, workers from low-income communities and certified minority-owned and women-owned small business enterprises in the Commonwealth, as well residents of any Environmental Justice neighborhoods impacted by the project. 



By integrating EJ considerations into both planning and implementation, the Project 

ensures equitable distribution of benefits. 14.3. Please describe project support for workforce harmony and community benefits through Community Benefits Agreements and workforce agreements with appropriate labor organizations for construction, renovation, reconstruction, alteration, installation, demolition, expansion, maintenance and repair, if applicable. 

14.4 Please describe the status of any contractual commitments with respect to direct job 
creation and provide any pertinent agreements that have been executed, if applicable. 

Not applicable. 

14.5. Please describe and quantify any other economic activity or development expected to 
result directly from the proposed project. Impacts should be broken out by state and the region as 
a whole and highlight any impacts in economically distressed areas or former fossil fuel 
communities. Direct economic activity/development will be evaluated based on scale relative to 
project size, credibility and firmness. Preference will be given to commitments that secure long- 
term benefits; begin to provide benefits during project development, construction, installation, 
and the first five years of operations; direct benefits to Environmental Justice populations and 
host communities. 



River Mill also provides structural economic benefits to communities historically reliant on 
fossil-fuel generation by reducing the need for peaking units in the region. By siting in 
Tyngsborough, within proximity to Environmental Justice populations in the Merrimack 

14.7 Please describe benefits to transitioning fossil fuel communities, including how the 
community can be described as a fossil fuel community, including but not limited to hosting 
fossil fuel infrastructure such as fuel storage, delivery facilities, or fossil fuel generation 
facilities. 



14.8 Please provide a diversity, equity and inclusion plan that that includes a Workforce 
Diversity Plan and the Supplier Diversity Program Plan as outlined in Section 2.2.2.13 of the 
RFP. 

Consistent with Section 2.2.2.13 of the 83E II RFP, River Mill has developed a Diversity, 
Equity, and Inclusion (DEJ) Plan that includes both a Workforce Diversity Plan and a 
Supplier Diversity Program Plan. These commitments reflect our core values and 



River Mill’s DEI approach reflects a strong commitment to building a workforce and 
supply chain that are inclusive, equitable, and aligned with the Commonwealth’s clean 

14.10 Please provide a marked version of the Form MOU with DOER for this solicitation 
showing any specific proposed changes to the Form MOU. Bidders are discouraged from 
proposing any material changes or conditions to the Form MOU and any such changes will be 
considered in the Stage Two Qualitative Evaluation. 

No changes are currently proposed. 

14.11 Please propose a strategy plan to track and report on the status of environmental justice 
impacts, and engagement and employment (training, recruitment, and hiring goals) opportunities, 
based on the template provided in the Form MOU with DOER and any other supplemental plans 
for tracking and reporting. 



14.12 Please describe experience with stakeholder engagement showing demonstrated past and 
current productive relationships with environmental, commercial and residential stakeholders, 
federally recognized and state acknowledged tribes, Environmental Justice, and track record of 
avoiding, minimizing, and mitigating environmental, tribal, environmental justice, and onshore 
impacts from projects similar to the proposed project. 

The River Mill development team brings decades of collective experience in stakeholder 
engagement across a wide range of energy infrastructure projects. Our development team 
has consistently demonstrated the ability to build and maintain productive relationshi 



commitment to inclusive dialogue, iterative feedback, and culturally informed planning. 
We recognize that successful project development depends not only on technical execution, 14.13 Please describe extent to which the project demonstrates that it avoids, minimizes, or mitigates, to the maximum extent practicable, environmental impacts. Preliminary characterization of the potential environmental impacts facility and other infrastructure from pre- construction through the duration of the project. 

14.14 Please describe extent to which the project demonstrates that it avoids, minimizes, or 
mitigates, to the maximum extent practicable, negative impacts on Environmental Justice 
populations and host communities, and extent to which the project directs positive benefits from 
the project to those communities. 



Section A-15: Exception to Form Long-Term Contract 

Please attach an explanation of any exceptions to the Form Long Term Contract set forth in 
Appendices B-1 and B-2. Comments to the proposed Form Long-Term Contract must include 
any specific alternative provisions in a redline format to the Form Long-Term Contract. 


