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New England

Clean Ene rgy Con neCt Quebec-Maine Interconnect Steering Committee
PrOjeCt EXECUti on Org . Chart Bob Kump / Sara Burns / Doug Herling

Thorn Dickinson / Eric Stinneford / Pablo Fuentes

Key Personnel

Program Sponsor
Ellen Miller

Financial Manager
Howard Coon

Project Manager

Bill Sawyer

Legal Project Administrator
Jared Des Rosiers Pam Murray

Engineering Manager Regulatory Manager

Construction Manager SHEQ Manager
Justin Tribbet Paul Dumais

Project Controls Manager
John Timfelder Gerry Mirabile

Rocio Cobo

L I I N OB N O N N I N O N N O N I N I N N O O N N N N M O N N O N N N N N N N N N N N N N N N N N N N N N N

|-----------
To be assigned
upon
Civil / Electrical . . .
commencement of . . Real Estate Substations Safety Monitor Scheduling Procurement Manager
works Engineering

HVDC Engineering Community Relations Transmission Lines Environmental Monitor Cost Control Contract Manager

SP&C/ CQmm|§S|on|ng Permitting HVDC Converter
Engineering

Quality Monitor Risk Control

Materials Manager

Transmission Engineering Document Control






